
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:51 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 765 Date: 12-Feb-2013 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 253

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Diary review
•Computer issues again
•Bay Cities is on site to backfill the CCO 140 pit.
•Got the response to Submittal 2807R01 in to PMIV
•Waiting for response from TY Lin for Submittal 2810
•Gathered information on the mix design for the concrete pour tomorrow at Hinge KE
•Reviewed briefly Submittal 2727R02 and 2748R01
•1400 hrs Hinge A super elevation meeting

I accrued 2 hours of overtime today covering the Contractor’s hours.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00

Page 1 of 1ddrRptbyBidItem


